
  
 
    

          

 

Morrisville Parkway/NC 540 Interchange 
STIP Project No. U‐5315 

Wake County 

Open to Traffic              Updated: February 11, 2021 
PROJECT STATUS SHEET 

(see Page 2) 

Due to the status of this project, we intend to discontinue this sheet soon. 

 

PROJECT DESCRIPTION 
The purpose of the project is to extend Morrisville Parkway and 

construct an interchange with Triangle Expressway (Toll NC 540) in 

Wake County to provide increased connectivity and access.  Planning 

and Design are being managed by the Town of Cary in coordination with 

NCDOT.  Project has been let to contract by NCDOT.  NCTA is 

participating in funding for U‐5315B (interchange) only. 

IMPORTANT FACTS 
Construction Start:  January 2018    Projected NCTA Cost:  $15.5M (U‐5315B) 

Open to Traffic:    November 2019 – Bridge  Type of Tolling:  Fixed tolls 
February 2020 – Interchange 
August 2020 – Mainline Tolling     

KEY NCTA ACTIVITIES 
Listed below are key activities being conducted by NCTA in the next three months in 
order to complete the project. 

 

 

 

 
   

PLANNING/DESIGN/CONSTRUCTION 

 Complete plans for landscaping, procure (through Division 5) and 

implement 

 

 

 
FINANCE 
 No activities anticipated 

ALL‐ELECTRONIC TOLLING 

 Continue to refine subsystems related to toll vendors: 

o Intelligent Transportation Systems (ITS) 

o Roadside Toll Collection System (RTCS) 

o Back Office System (BOS) 

o Electronic Toll Collection System (ETCS) 

o Toll Operations (OPS) 

 

P & D:  RK&K 

DESIGN:  RK&K 

CONTRACTOR:  BARNHILL 
** see page 2 for further information 



  
 
    

          

 

Morrisville Parkway/NC 540 Interchange 
STIP Project No. U‐5315 

Wake County 

Open to Traffic              Updated: February 11, 2021 
PROJECT STATUS SHEET 
 
Additional P & D Subconsultants: 

 EA & FONSI – VHB   
 GEOTECHNICAL – FALCON 

 USACE 404 PERMIT:  URS (now AECOM) 

 ROW ACQUISITION – RIGHT OF WAY CONSULTANTS 

 SURVEYS, PLATS, LEGAL DESCRIPTIONS –  ESP   

 

Additional consultants: 

 CEI – KCI, SEPI, SUMMIT, LOUIS BERGER, CALYX (now NV5)  
 

Contractor Subconsultants: 

 ITS AND SIGNING – T&H ELECTRIC   
 CONCRETE PAVING – CERTIFIED CONCRETE CONSTRUCTION 

 AESTHETIC GANTRIES AND SIGN STRUCTURES – SANFORD CONTRACTORS  

 ROADWAY LIGHTING – COLTER  ELECTRIC 

 AET INFRASTRUCTURE – CALLIS CONTRACTORS  

 WATERLINE INSTALLATION – CORBETT CONTRACTING  
 

Toll integration: 

 TOLLING – KAPSCH 

 ELECTRICAL – BBH 
 MAINTENANCE OF TRAFFIC – STAY ALERT   
 ENGINEERING – GANNETT FLEMING 

 TOLL/ITS CEI – WSP   
 
 
 

 



  
 
    

          

 

I‐485 Express Lanes 
STIP Project No. I‐5507 
Mecklenburg County 

Under Construction     Updated:  February 11, 2021 
PROJECT STATUS SHEET 

(see Page 2) 

 

PROJECT DESCRIPTION 
The purpose of this project is to provide a reliable travel time option by 
constructing one Express Lane in each direction on I‐485 (Charlotte 
Outer Loop) from I‐77 to US 74 (Independence Boulevard), for 
approximately 17 miles, and other improvements.   

IMPORTANT FACTS 
Contract Award:  October 2018    Projected Cost:  $346M (as bid) 

Type of Tolling:  Express Lanes     Express Lanes Open to Traffic:    End of 2022     

KEY NCTA ACTIVITIES 
Listed below are key activities being conducted by NCTA in the next six months in order 
to bring the project online. 

 

 

 
 

   

ALL‐ELECTRONIC TOLLING 

 Continue planning for Toll Collection System (TCS) contracts  

 Plan for and execute re‐advertised Roadside TCS vendor procurement 

OPERATIONS 
 Prepare for Express Lane Operations by coordinating with NCDOT 

Division 10 and local transportation management centers 

 

PLANNING, DESIGN, CONSTRUCTION 

 Coordination ongoing with Design‐Build Unit, CRTPO and municipal 

partners, and Division 10 as needed 

 Review design plan and construction submittals for ITS, Tolling, Signing, 

and Pavement Marking, as needed 

 Prepare for toll equipment integration; current Request for Proposals 

suspended awaiting updated construction schedule 

 

FINANCE 
 Complete Operations & Maintenance Model 

 

CONTRACTOR:  BLYTHE CONSTRUCTION 

LEAD DESIGNER:  WSP  
TRAFFIC & REVENUE:  STANTEC 
** see page 2 for further information 



  
 
    

          

 

I‐485 Express Lanes 
STIP Project No. I‐5507 
Mecklenburg County 

Under Construction     Updated:  February 11, 2021 
PROJECT STATUS SHEET 
 
P & D Consultants: 

 LEAD – RS&H 

 TRAFFIC ANALYSIS – RS&H 

 AIR QUALITY ANALYSIS – VHB 
 NATURAL RESOURCES – ENVIRONMENTAL SERVICES, INC.   

 TRAFFIC FORECAST – CLEARBOX  

 TRAFFIC OPERATIONS ANALYSIS – PATRIOT ENGINEERING 
 
Design‐Build Scope & Concept Preparation: 

 SIGNING – HNTB 
 ITS & AET – ATKINS   

 
Design‐Build Team: 

 GEOTECH – TERRACON 
 ITS, ROADWAY, STRUCTURES DESIGN – DRMP 

 ITS AND AET CONSTRUCTOR ‐ TCD  

 RIGHT OF WAY ACQUISITION – TELICS 

 UTILITY COORDINATION – UCC 

 MOT, SIGNING & PAVEMENT MARKING – PROGRESSIVE DESIGN GROUP  
 

Representing Division 10: 

 CONSTRUCTION ENGINEERING & INSPECTION – SEPI, SUMMIT, RK&K, CECS 
 

 



  
 
    

          

 

Complete 540 – Phase 1 
STIP Project No. R‐2721, R‐2828 

Wake & Johnston Counties 

Under Construction     Updated:  February 11, 2021 
PROJECT STATUS SHEET 

(see Page 2) 

PROJECT DESCRIPTION 
The proposed “Complete 540” project, also known as the Southeast 
Extension, would extend the Triangle Expressway from the NC 55 
Bypass in Apex to the US 64/US 264 Bypass (I‐87) in Knightdale, 
completing the 540 Outer Loop around the greater Raleigh area.  Phase 
1 is under construction to extend Triangle Expressway by 17.8 miles 
between NC 55 Bypass and I‐40. 

IMPORTANT FACTS 
Construction Began:     late 2019/early 2020  Projected Cost:  $1.3B 

Open to Traffic:  2023           Type of Tolling:  Fixed tolls 

KEY NCTA ACTIVITIES 
Listed below are key activities being conducted by NCTA in the next six months in order 
to bring the project online. 

 

 

   

PLANNING/DESIGN/CONSTRUCTION 

 Review and respond to Design‐Build Teams’ design submittals 

 Continuing right‐of‐way acquisition 

 Continuing utility relocations 

 Coordinating with construction teams and Division 5 

 Complete Quarterly Construction Progress Reports 

 Hold fourth Dispute Review Board meetings 

FINANCE 
 Traffic & Revenue (T&R) Study Update Completed by CDM Smith 

 Closed on TIFIA Bond Anticipation Notes in October 2020 

 Submitted Letter of Interest to the Build America Bureau seeking an 

interest rate reset on the December 2019 TIFIA loan; anticipate closing in 

March 2021 

 Monitoring expenditures 

 Completing financial reporting requirements 

ALL‐ELECTRONIC TOLLING 

 Continue project activities with selected vendor for the Roadside Toll 

Collection System (RTCS) 

P & D:  LOCHNER ** 

TRAFFIC ANALYSIS:  HNTB 

TRAFFIC & REVENUE:  CDM SMITH 
** see page 2 for further information 



  
 
    

          

 

Complete 540 – Phase 1 
STIP Project No. R‐2721, R‐2828 

Wake & Johnston Counties 

Under Construction     Updated:  February 11, 2021 
PROJECT STATUS SHEET 
 
Additional P & D Subconsultants: 

 BRANDING & LEP SERVICES – 
SPRINGBOARD/EYDO (no longer in 
business) 

 NATURAL SYSTEMS & HYDROLOGY 
(PRELIMINARY) – MULKEY (now NV5) 

 MUSSEL SPECIES – CATENA (now THREE 
OAKS) 

 HISTORIC ARCHITECTURE – MATTSON, 
ALEXANDER  & ASSOCIATES 

 UTILITIES – HINDE ENGINEERING 

 RIGHT OF WAY (DEIS) – HDR 

 QUANTITATIVE ICE – BAKER 

 BIOLOGICAL ASSESSMENT T&E SPECIES – 
THREE OAKS 

 ARCHAEOLOGY – COASTAL CAROLINA 
RESEARCH (now COMMONWEALTH 
HERITAGE GROUP) 

 RIGHT OF WAY (FEIS) – CAROLINA LAND 
ACQUISITION 

 PLAN OF FINANCE – PFM 

Subconsultants for permits, hydrology, and right of 

way plans: 

 HYDROLOGY – SUNGATE DESIGN GROUP 

 HYDROLOGY – ECOLOGICAL ENGINEERING 

 PERMITS – ECOLOGICAL AND/OR SUNGATE 

NCTA Advisors and Vendors: 

 PROJECT DELIVERY – DAWSON & ASSOCS. 

 ROADSIDE AET SYSTEM – KAPSCH 

R‐2828 Design‐Build Team: 

 CONSTRUCTOR JOINT VENTURE– LANE 
CONSTRUCTION CORP., BLYTHE 
CONSTRUCTORS, INC. 

 LEAD DESIGNER – WSP  

 GEOTECH – TERRACON 
 ITS, SURVEY – DRMP 

 ITS AND AET CONSTRUCTOR ‐ TCD  

 RIGHT OF WAY ACQUISITION – AAG 

 UTILITY COORDINATION – TELICS 

 STRUCTURE DESIGN – WETHERILL 

 PERMITTING & ENVIRONMENTAL ‐ THREE 
OAKS 

R‐2721B Design‐Build Team: 

 CONSTRUCTOR JOINT VENTURE– FLATIRON 
CONSTRUCTORS INC., BRANCH CIVIL INC. 

 LEAD DESIGNER – HDR ENGINEERING INC. 
OF THE CAROLINAS 

 GEOTECH – HDR ENGINEERING INC. OF THE 
CAROLINAS 

 ITS – HDR ENGINEERING INC. OF THE 
CAROLINAS 

 ITS AND AET CONSTRUCTOR – TO BE 
DETERMINED 

 UTILITY COORDINATION – HDR 
ENGINEERING INC. OF THE CAROLINAS, SO‐
DEEP 

 STRUCTURE DESIGN – HDR ENGINEERING 
INC. OF THE CAROLINAS, SIMPSON 
ENGINEERS & ASSOCIATES, PC 

 PERMITTING & ENVIRONMENTAL ‐ HDR 
ENGINEERING INC. OF THE CAROLINAS 

 

R‐2721A Design‐Build Team: 

 CONSTRUCTOR JOINT VENTURE– FLATIRON 
CONSTRUCTORS INC., BRANCH CIVIL INC. 

 LEAD DESIGNER – GANNETT FLEMING, INC. 

 GEOTECH – KLEINFELDER, INC. 
 ITS – GANNETT FLEMING, INC. 

 ITS AND AET CONSTRUCTOR ‐ TO BE 
DETERMINED 

 UTILITY COORDINATION – KCI ASSOCIATES 
OF NORTH CAROLINA, PA 

 STRUCTURE DESIGN – GANNETT FLEMING, 
INC., KCI ASSOCIATES OF NORTH 
CAROLINA, PA, SIMPSON ENGINEERS & 
ASSOCIATES, INC. 

 PERMITTING & ENVIRONMENTAL ‐ 
MOFFATT & NICHOL, INC. 

 

Representing Division 5: 

 CONSTRUCTION ENGINEERING & 
INSPECTION – SUMMIT 

 

 



  
 
    

          

 

Complete 540 – Phase 2 
STIP Project No. R‐2829 

Wake & Johnston Counties 

Pre‐construction          Updated:  February 11, 2021 
PROJECT STATUS SHEET 

(see Page 2) 

PROJECT DESCRIPTION 
The proposed “Complete 540” project, also known as the Southeast 
Extension, would extend the Triangle Expressway from the NC 55 
Bypass in Apex to the US 64/US 264 Bypass (I‐87) in Knightdale, 
completing the 540 Outer Loop around the greater Raleigh area.  Phase 
2 will extend Triangle Expressway by 10.8 miles between I‐40 and US 
64/US 264 Bypass (I‐87). 

IMPORTANT FACTS 
Contract let*:    FY 2025       Projected Cost:  $834M 

Open to Traffic:  TBD           Type of Tolling:  Fixed tolls 

*Contract let subject to change 

KEY NCTA ACTIVITIES 
Listed below are key activities being conducted by NCTA in the next six months in order 
to bring the project online. 

 

 

   

PLANNING/DESIGN/CONSTRUCTION 

 Coordination with CAMPO regarding the recent STIP amendment 

approved by the NCDOT Board of Transportation 

 Developing schedule for acceleration of the project 

 Identifying project development activities to prepare for Design‐Build 

procurements 

FINANCE 
 Completing Investment Grade Traffic & Revenue (T&R) Study  

 Submitted Letter of Interest to the Build America Bureau seeking a TIFIA 

loan 

 

ALL‐ELECTRONIC TOLLING 

 No activities anticipated 

 

P & D:  LOCHNER ** 

TRAFFIC ANALYSIS:  HNTB 

TRAFFIC & REVENUE:  CDM SMITH 
** see page 2 for further information 



  
 
    

          

 

Complete 540 – Phase 2 
STIP Project No. R‐2829 

Wake & Johnston Counties 

Pre‐construction          Updated:  February 11, 2021 
PROJECT STATUS SHEET 
 
Additional P & D Subconsultants: 

 BRANDING & LEP SERVICES – 
SPRINGBOARD/EYDO (no longer in 
business) 

 NATURAL SYSTEMS & HYDROLOGY 
(PRELIMINARY) – MULKEY (now NV5) 

 MUSSEL SPECIES – CATENA (now THREE 
OAKS) 

 HISTORIC ARCHITECTURE – MATTSON, 
ALEXANDER  & ASSOCIATES 

 UTILITIES – HINDE ENGINEERING 

 RIGHT OF WAY (DEIS) – HDR 

 QUANTITATIVE ICE – BAKER 

 BIOLOGICAL ASSESSMENT T&E SPECIES – 
THREE OAKS 

 ARCHAEOLOGY – COASTAL CAROLINA 
RESEARCH (now COMMONWEALTH 
HERITAGE GROUP) 

 RIGHT OF WAY (FEIS) – CAROLINA LAND 
ACQUISITION 

 PLAN OF FINANCE – PFM 

Subconsultants for permits, hydrology, and right of 

way plans: 

 HYDROLOGY – SUNGATE DESIGN GROUP 

 HYDROLOGY – ECOLOGICAL ENGINEERING 

 PERMITS – ECOLOGICAL AND/OR SUNGATE 

NCTA Advisors and Vendors: 

 PROJECT DELIVERY – DAWSON & ASSOCS. 
 



  
   
  

       

 

Mid‐Currituck Bridge 
STIP Project No. R‐2576 

Currituck County 

Pre‐Construction          Updated:  February 11, 2021 
PROJECT STATUS SHEET  

(see Page 2) 

 
PROJECT DESCRIPTION 
The proposed project calls for transportation improvements in the 

Currituck Sound area with focus on the consideration of a Mid‐Currituck 

Bridge. The proposed action is a seven‐mile long toll project including a 

two‐lane bridge that spans Currituck Sound connecting the Currituck 

County mainland with its Outer Banks, and a separate two‐lane bridge 

that spans Maple Swamp on the Currituck County mainland connecting 

Aydlett to US 158, in Currituck County. 

IMPORTANT FACTS 
Contract Let:      TBD         Projected Cost:  $492M (per STIP) 

Open to Traffic:  TBD           Type of Tolling:  Variable 

KEY NCTA ACTIVITIES 
Listed below are key activities being conducted by NCTA in the next six months in order 
to bring the project online. 

 

 

 
 

PLANNING/DESIGN/CONSTRUCTION 

 Continue to support the activities related to the legal challenge on the 

environmental document, including completion of the Administrative 

Record 

 Continue coordination with environmental agencies and develop 

environmental permit applications 

 Determine procurement process for construction contract 

 Likely to delay design‐build letting from October 2021 schedule 

FINANCE 
 Update, as appropriate, Investment Grade Traffic & Revenue (T&R) Study 

with Stantec to support future project finance efforts 

 Update cost estimates (Capital, Operations and Maintenance) 

 Update Plan of Finance with PFM (NCTA financial advisor) 

ALL‐ELECTRONIC TOLLING 

 No activities anticipated 

P & D:  WSP/PB ** 

TRAFFIC ANALYSIS:  WSP/PB 

TRAFFIC & REVENUE:  STANTEC 
** see page 2 for further information 



  
   
  

       

 

Mid‐Currituck Bridge 
STIP Project No. R‐2576 

Currituck County 

Pre‐Construction          Updated:  February 11, 2021 
PROJECT STATUS SHEET  
 

Additional P & D Subconsultants: 

 HURRICANE EVACUATION MODELING – ATKINS 

 NATURAL RESOURCES – CZR 

 PUBLIC INVOLVEMENT – FITZGERALD & HALLIDAY, INC. 

 PLAN OF FINANCE – PFM 
 
Preliminary Engineering: 

 ROADWAY DESIGN PLANS – LOCHNER 

 HYDRAULIC DESIGN – WETHERILL 

 GEOTECHNICAL DESIGN – GOLDER 

 COASTAL & HYDRAULIC ENGINEERING, ENVIRONMENTAL MITIGATION, PERMIT APPLICATIONS – 
MOFFATT & NICHOL 

 



  
 
    

          

 

US 74 Express Lanes 
STIP Project No. U‐2509 

Mecklenburg County 

Pre‐Construction         Updated:   February 11, 2021 
PROJECT STATUS SHEET 

(see Page 2) 

PROJECT DESCRIPTION 
The project would widen and add Express Lanes to Independence 

Boulevard (US 74) from west of Idlewild Road in Charlotte to I‐485 in 

Matthews, a distance of approximately 6.4 miles.  This project is a part 

of the US 74 Express Lanes system and is also part of an overall Express 

Lanes network that includes Express Lanes on I‐77 and I‐485. 

IMPORTANT FACTS 
Contract Let:      TBD*                        Projected Cost:  $1.0B (STIP)** 

Open to Traffic:  TBD*           Type of Tolling:  Express Lanes 

*Contract let and construction dates TBD based on Corridor Implementation Strategy 
(funding programmed FY 2023 to Post Year) 
**Funding includes right of way, utilities and construction for U‐2509 and U‐6103 

KEY NCTA ACTIVITIES 
Listed below are key activities being conducted by NCTA in the next six months in order 
to bring the project online. 

 

 

 
   

PLANNING/DESIGN/CONSTRUCTION 

 Support the Project Delivery Unit on project development efforts, 

including the preparation of the final environmental document (expected 

to be a Finding of No Significant Impact) 

 Continue coordination with stakeholders 

 Coordinate with adjacent Express Lane project (U‐6103) 

 Participate in the development of a Corridor Implementation Strategy for 

the US 74 Express Lanes projects (U‐6103 and U‐2509) 

FINANCE 
 Refine Operations & Maintenance Model as needed  

 Refine joint U‐6103/U‐2509 Investment Grade Traffic & Revenue (T&R) 

Study as needed 

 Update cost estimates (Capital, Operations and Maintenance) 

 

ALL‐ELECTRONIC TOLLING 

 No activities anticipated 

 

P & D:  VHB ** 

TRAFFIC ANALYSIS:  AECOM 

TRAFFIC & REVENUE:  STANTEC 
** see page 2 for further information 



  
 
    

          

 

US 74 Express Lanes 
STIP Project No. U‐2509 

Mecklenburg County 

Pre‐Construction         Updated:   February 11, 2021 
PROJECT STATUS SHEET 
 

 
 

Additional P & D Subconsultants: 

 PRELIMINARY HYDRAULIC ANALYSIS AND REPORT – SUNGATE DESIGN GROUP   
 ICI WATER QUALITY ASSESSMENTS, T AND E SPECIES SURVEYS, STREAM AND WETLAND 

DELINEATIONS – CATENA (now THREE OAKS) 

 SURVEYING (STREAM AND WETLAND DELINEATIONS) – TGS ENGINEERS  
 
 

OPERATIONS 
 Prepare for Express Lane Operations by coordinating with NCDOT 

Division 10 and local transportation management centers 

 



  
 
    

 

Monroe Expressway 
STIP Project No. R‐3329, R‐2559 
Union & Mecklenburg Counties 

Open to Traffic          Updated: February 11, 2021 

(see Page 2) 

Due to the status of this project, we intend to discontinue this sheet soon. 

PROJECT STATUS SHEET 
 
PROJECT DESCRIPTION 
The project is an expressway extending nearly 20 miles 
from US 74 near I‐485 in Mecklenburg County to US 74 
between the towns of Wingate and Marshville in Union 
County.  The four‐lane divided facility has fixed toll rates 
at seven mainline zones.  

IMPORTANT FACTS 
Construction Started:  May 2015    Projected Cost:  $731M 

Open to Traffic:  November 2018     Type of Tolling:  Fixed tolls 

Final Completion:  October 2020 

KEY NCTA ACTIVITIES 
Listed below are key activities being conducted by NCTA in the next six months in order 
to complete the project. 

 

 

 
 

ALL‐ELECTRONIC TOLLING 

 Monitor Roadside Toll Collection System (RTCS) and Electronic Toll  

Collection System (ETCS) system performance 

 Monitor installed Wrong‐Way Detection & Notification system   

 Monitor full maintenance program for accepted ITS components 

DESIGN/CONSTRUCTION 

 Coordinate with Roadside Environmental Unit (REU) on implementation of 

landscaping (Phase 1) and procurement and implementation of Phase 2 

 

 

FINANCE 
 Continue efforts related to appropriation bond refunding. 

 Track remaining property settlements 

 

 

CONTRACTOR:  MONROE BYPASS CONSTRUCTORS** 

CEI:  SUMMIT 

TRAFFIC & REVENUE:  CDM SMITH 

P & D:  ATKINS ** 
** see page 2 for further information 

OPERATIONS 
 Pursue initiatives to promote new Customer Service Center and NC Quick 

Pass transponder sales  

 Coordinate with Metrolina Regional Transportation Management Center 

to refine operational monitoring of toll road traffic 



  
 
    

 

Monroe Expressway 
STIP Project No. R‐3329, R‐2559 
Union & Mecklenburg Counties 

Open to Traffic          Updated: February 11, 2021 

PROJECT STATUS SHEET 

 
Additional Design‐Build Team Information: 

 JOINT VENTURE PARTNERS:  UNITED INFRASTRUCTURE GROUP, ANDERSON‐COLUMBIA, BOGGS 
PAVING 

 LEAD DESIGNER – RK&K 

 SECONDARY ROADWAY DESIGNER – MULKEY (now NV5) 

 SECONDARY STRUCTURAL DESIGNERS – SIMPSON ENGINEERING, KCI, MULKEY (now NV5), MORRIS 
ISRAELNAIM 

 SIGNING & ITS DESIGN – RKK, DRMP 

 STRUCTURAL CONTRACTORS – DELLINGER, DANE, SLOAN, UNITED, MOUNTAIN CREEK 

 ROADWAY CONTRACTOR – ES WAGNER, VECELLIO AND GROGAN, SLOAN 

 ELECTRICAL CONTRACTOR – T&H ELECTRIC   
 GEOTECH AND GEOENVIRONMENTAL, PAVEMENT DESIGN – AMEC‐FOSTER‐WHEELER, F&ME 

 PERMITTING & ENVIRONMENTAL  ‐ THE CATENA GROUP (now THREE OAKS) 

 SYSTEMS INTEGRATION – T&H ELECTRIC, PROTRONIX 
 

Additional P & D Subconsultants: 

 INDIRECT AND CUMULATIVE EFFECTS ASSESSMENT, COST ESTIMATION – HNTB   

 NATURAL RESOURCES – ENVIRONMENTAL SERVICES, INC.   

 HISTORIC ARCHITECTURAL RESOURCES SURVEY – MATTSON, ALEXANDER, AND ASSOCIATES 

 PRELIMINARY TRAFFIC AND REVENUE STUDY AND TRAFFIC FORECASTS ‐ WILBUR, SMITH AND 
ASSOCIATES (now CDM SMITH) 

 TRAFFIC FORECASTS – MARTIN/ALEXIOU/BRYSON (now VHB) 

 RELOCATION REPORTS – CAROLINA LAND ACQUISITION 

 INDIRECT AND CUMULATIVE EFFECTS – BAKER  

 CULTURAL RESOURCES – NEW SOUTH ASSOCIATES 

 BIOLOGICAL ASSESSMENT FOR ENDANGERED SPECIES ‐ THE CATENA GROUP (now THREE OAKS) 

 RIGHT OF WAY ACQUISITION:  HNTB, CAROLINA LAND ACQUISITIONS, ATKINS, PROFESSIONAL 
PROPERTY SERVICES 

 

Other: 

 LANDSCAPING (PHASE I):  CHAMPION LANDSCAPING 
 



  
 
    

          

 

I‐77 Express Lanes  
STIP Project No. I‐3311C, I‐5405, I‐4750AA 

Mecklenburg & Iredell Counties 

P3                                  Updated: February 11, 2021 
PROJECT STATUS SHEET 

PROJECT DESCRIPTION 
The purpose of this project is provide options for reliable travel 
time in the corridor between I‐277 (Exit 11) in Charlotte 
(Mecklenburg County) and NC 150 (Exit 36) in Iredell County (26 
miles). This project offers drivers the option of using the existing 
general‐purpose lanes for free, or paying a toll to enter and exit 
the I‐77 Express Lanes at various points, or ride for free as 
HOV3+.   

IMPORTANT FACTS 
Construction Started:  November 2015      Projected Cost:  $665M 

Opened North Section EL’s:  June 2019 
Opening of South Section EL’s:  November 2019 
Final Acceptance of North Section:  July 15, 2020 
Final Acceptance of Central Section:  August 31 2020 
Final Acceptance of South Sections:  December 23 2020 
 
Type of Tolling:  Express Lanes 

KEY NCTA ACTIVITIES 
Listed below are key activities currently being conducted by NCTA in relation to the 
project. 

 

 

(see Page 2) 

CONSTRUCTION 

 Continue to participate in project meetings with I‐77 Mobility Partners 

(I77MP) 

 Assisting in the assessment of risk in relation to on‐going compensation event 

mediations 

 Assisting NCDOT in managing the project from Construction into the 

Operating Period 

FINANCE 
 Amendment 9 creates an additional vehicle class for 2 axle vehicles longer 

than 22 feet and for 2 axle vehicles with single axle trailers which allows 

access to EL’s at a higher toll rate. Provides greater transparency by publishing 

toll rates on dedicated project website and identifies NCDOT’s rights to 

establish a frequent user discount program. Amendment 9 was executed in 

July of 2020. Implementation is anticipated in February of 2021.  

 

DEVELOPER:  I‐77 MOBILITY PARTNERS ** 

CONTRACTOR:  SUGAR CREEK CONSTRUCTION 

NCTA OPERATIONS REP: RS&H 

CEI:  RK&K 

P & D:  ATKINS/RK&K ** 
** see page 2 for further information 



  
 
    

          

 

I‐77 Express Lanes  
STIP Project No. I‐3311C, I‐5405, I‐4750AA 

Mecklenburg & Iredell Counties 

P3                                  Updated: February 11, 2021 
PROJECT STATUS SHEET 

 

 
 

 

Additional Developer Team Information: 

 PRIMARY DEVELOPER:  CINTRA INFRAESTRUCTURAS, SA 

 JOINT VENTURE PARTNERS:  FERROVIAL AGROMAN, S.A. & W.C. ENGLISH, INC. 

 LEAD DESIGNER – LOUIS BERGER   
 FIELD SYSTEMS INTEGRATOR – KAPSCH 

 FIELD SYSTEMS CIVIL CONSTRUCTION – GANNETT FLEMING   
 FIELD SYSTEMS INSTALLATION – WORLD FIBER 

 GEOTECH, PAVEMENT DESIGN, QUALITY CONTROL INSPECTION AND TESTING – PSI 

 RIGHT OF WAY ACQUISITION – AMEC‐FOSTER‐WHEELER 

 DEVELOPER’S COMMISSIONING AGENT ‐ KILAN SOLUTIONS 

Additional P & D Subconsultants: 

 NOISE ANALYSIS, PRELIM. HYDRAULIC ANALYSIS, NATURAL RESOURCES, TRAFFIC OPERATIONS – RK&K 

 AIR QUALITY ANALYSIS – KIMLEY‐HORN AND ASSOCIATES   
 HISTORIC ARCHITECTURAL RESOURCES SURVEY – URS (now AECOM) 

 FINANCIAL PLAN AND INVESTMENT STRATEGIES – PFM GROUP  

Other: 

 NCDOT CONTRACT REVIEW CONSULTANT – MERCATOR ADVISORS LLC 

 LEGAL COUNSEL – NOSSAMAN, LLP  

 

 

 

 

ALL‐ELECTRONIC TOLLING 

 Implement toll‐related contract modifications (to address Amendment 9) 

 Amended ordinances for I‐77 to reflect Amendment 9 changes 

 Process all transactions submitted by the Developer and perform collections 

for customers 

 Monthly reconciliation meetings are being held with I‐77 Mobility Partners 

OPERATIONS 
 System communications requirements and file transfers between I77MP to 

NCTA CSC are ongoing. 

 NCTA/RS&H holding O&M transition meetings with NCDOT to cover 

obligations from both parties per the Comprehensive Agreement in the 

Operating Period.  



  
 
    

          

 

I‐77 Express Lanes (South) 
STIP Project No. I‐5718 
Mecklenburg County 

Pre‐Construction          Updated:  February 11, 2021 
PROJECT STATUS SHEET 
 

PROJECT DESCRIPTION 
The project would widen I‐77 to ten lanes by constructing Express Lanes 
from the South Carolina state line to I‐277/NC 16 (Brookshire Freeway) 
(Exit 11).  The total project length is 11.2 miles and includes 
reconstructing the interchanges at I‐77/I‐277 (Belk and Brookshire 
Freeways). 

The planning and preliminary design contract for this project has been 
combined with the same services for the U‐6103 Express Lanes project 
on US‐74. 

IMPORTANT FACTS 
ROW Acquisition:    FY 2029     Projected Cost:  $1.0B (STIP) 

Construction Begins:    Post Year    Type of Tolling:  Express Lanes 

Open to Traffic:    TBD         

KEY NCTA ACTIVITIES 
Listed below are key activities being conducted by NCTA in the next six months in order 
to bring the project online. 

 

 

 

 

PLANNING, DESIGN, CONSTRUCTION 

 Initial planning/scoping and preliminary design tasks on hold 

 

 

FINANCE 
 No activities anticipated 

ALL‐ELECTRONIC TOLLING 
 No activities anticipated 

P & D:  RS&H 

TRAFFIC ANALYSIS:  RS&H 

TRAFFIC & REVENUE:  STANTEC 



  
 
    

          

 

U.S. 74 Express Lanes 
STIP Project No. U‐6103 

Mecklenburg County 

Pre‐Construction       Updated:  February 11, 2021 

PROJECT STATUS SHEET 
 
PROJECT DESCRIPTION 
The project would widen Independence Boulevard (US 74) in Charlotte 
from I‐277 to just west of Idlewild Road to allow for two‐way Express 
Lanes.  This project supersedes U‐5526A, which proposed to convert the 
existing bus lanes to a reversible Express Lane from I‐277 to Wallace Ln. 

IMPORTANT FACTS 
Contract Let:      TBD*                        Projected Cost:  $95.3M (STIP) 

Open to Traffic:  TBD*           Type of Tolling:  Express Lanes 

*Contract let and construction dates TBD based on Corridor Implementation Strategy 
(funding programmed FY 2023 to Post Year) 

KEY NCTA ACTIVITIES 
Listed below are key activities being conducted by NCTA in the next six months in order 
to bring the project online. 

 

 

 

 

PLANNING/DESIGN/CONSTRUCTION 

 Prepare planning preliminary design including 2 alternatives for the 

Albemarle Road direct connector interchange 

 Prepare build traffic analysis  

 Continue coordination with CATS Silver Line team and other stakeholders 

 Coordinate with adjacent Express Lane project (U‐2509) 

 Participate in the development of a Corridor Implementation Strategy for 

the US 74 Express Lanes projects (U‐6103 and U‐2509) 

FINANCE 
 Refine Operations & Maintenance Model as needed  

 Refine joint U‐6103/U‐2509 Investment Grade Traffic & Revenue (T&R) 

Study as needed 

 Update cost estimates (Capital, Operations and Maintenance) 

ALL‐ELECTRONIC TOLLING 

 No activities anticipated 

OPERATIONS 
 No activities anticipated 

P & D:  RS&H (U‐6103) 

NATURAL RESOURCES:  THREE OAKS 

DESIGN:  RS&H/CDM SMITH 

TRAFFIC ANALYSIS:  RS&H/THREE OAKS 

TRAFFIC & REVENUE:  STANTEC 
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